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ESTIMATE RUN 03/18/2015

ESTIMATE SUMMARY 12:43:15

CONTID: C18618         ESTIMATE NO: 0011 FINL 2005

PCN: 18618-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US160 WEST OF PAGOSA SPGS NEAR PERCENT TIME:

PROJECT NO: NH1602-133                    

US160 WEST OF PAGOSA SPGS NEAR

NAME OF ROAD: 160A

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

SKANSKA USA CIVIL WEST ROCKY MOUNTAIN DISTRICT INC. PAY PERIOD ENDING 03/18/2015 DATE TIME STARTED 09/03/2013

P.O. Box 1660 DATE LET 05/23/2013 DATE WORK BEGAN 09/03/2013

22419 County Road G DATE AWARDED 06/07/2013 DATE TIME STOPPED 11/06/2014

 DATE CONTRACT EXECUTED 06/24/2013 DATE ACCEPTED 11/06/2014

Cortez CO 81321     970-565-8000 DATE NOTICE TO PROCEED 09/03/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,173,409.04 PARTICIPATING $ $ 27,300.85

AWARD PROJECT AMT: 5,993,226.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 89,898.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.00

WORK DAYS

WORK DAYS

100.00%

0.00

27,300.85

27,300.85

117,199.25

$

$

$

$

6,173,409.04

0.00

6,173,409.04

0.00

6,173,409.04

0.00

0.00

6,173,409.04

0.00

AMOUNT DUE 6,173,409.04 117,199.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 117,199.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

12.0 TIME ALLOW: 200

ORIG TIME ALLOW: 180
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PCN: 18618-BID    ESTIMATE RUN 03/18/2015

PROJECT: NH1602-133                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:43:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 9.300

0.000

201-00001  
 

13,020.009.300

0.00

9.300

ACRE

1,400.00000

0010 Removal of Headwall 1.000

0.000

202-00015  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0015 *Removal of Pipe 283.000

0.000

202-00035  
 

9,905.00283.000

0.00

283.000

LF  

35.00000

0020 *Removal of Delineator 36.000

0.000

202-00090  
 

198.0036.000

0.00

36.000

EACH

5.50000

0025 *Removal of Asphalt Mat 18,041.400

0.000

202-00220  
 

27,062.1018,041.400

0.00

18,041.400

SY  

1.50000

0030 *Removal of Asphalt Mat (Planing) 1,026.860

0.000

202-00240  
 

8,728.311,026.860

0.00

1,026.860

SY  

8.50000

0035 *Removal of Pavement Marking 3,813.000

0.000

202-00250  
 

10,485.753,813.000

0.00

3,813.000

SF  

2.75000

0040 *Removal of Ground Sign 3.000

0.000

202-00810  
 

630.003.000

0.00

3.000

EACH

210.00000

0045 *Removal of Sign Panel 8.000

0.000

202-00821  
 

352.008.000

0.00

8.000

EACH

44.00000

0050 *Removal of Fence 6,643.000

0.000

202-01000  
 

5,978.706,643.000

0.00

6,643.000

LF  

0.90000

0055 Plug Culvert 2.000

0.000

202-04001  
 

200.002.000

0.00

2.000

EACH

100.00000
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PCN: 18618-BID    ESTIMATE RUN 03/18/2015

PROJECT: NH1602-133                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:43:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Culvert 4.000

0.000

202-04002  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

0065 *Unclassified Excavation (Complete In Place) 48,677.000

0.000

203-00010  
 

486,770.0048,677.000

0.00

48,677.000

CY  

10.00000

0070 *Muck Excavation 1,804.000

0.000

203-00100  
 

35,178.001,804.000

0.00

1,804.000

CY  

19.50000

0075 Proof Rolling 20.000

0.000

203-01100  
 

2,000.0020.000

0.00

20.000

HOUR

100.00000

0080 Blading 11.000

0.000

203-01500  
 

1,650.0011.000

0.00

11.000

HOUR

150.00000

0085 Hydraulic Excavator 24.500

0.000

203-01565  
 

3,381.0024.500

0.00

24.500

HOUR

138.00000

0090 Truck (Dump) 18.000

0.000

203-01582  
 

1,890.0018.000

0.00

18.000

HOUR

105.00000

0095 Combination Loader 25.000

0.000

203-01594  
 

2,375.0025.000

0.00

25.000

HOUR

95.00000

0100 *Potholing 38.850

0.000

203-01597  
 

19,425.0038.850

0.00

38.850

HOUR

500.00000

0105 Sweeping (With Pickup Broom) 1.500

0.000

203-01622  
 

132.001.500

0.00

1.500

HOUR

88.00000

0110 Laborer 87.500

0.000

203-02330  
 

2,625.0087.500

0.00

87.500

HOUR

30.00000
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PCN: 18618-BID    ESTIMATE RUN 03/18/2015

PROJECT: NH1602-133                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:43:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Structure Excavation 606.000

149.000

206-00000  
 

5,662.50755.000

1,117.50

755.000

CY  

7.50000

0120 Structure Backfill (Flow-Fill) 21.500

0.000

206-00065  
 

4,773.0021.500

0.00

21.500

CY  

222.00000

0125 *Structure Backfill (Class 1) 243.000

41.000

206-00100  
 

8,520.00284.000

1,230.00

284.000

CY  

30.00000

0130 Topsoil 3,269.400

0.000

207-00205  
 

45,771.603,269.400

0.00

3,269.400

CY  

14.00000

0135 Stockpile Topsoil 3,275.000

0.000

207-00210  
 

45,850.003,275.000

0.00

3,275.000

CY  

14.00000

0140 Wetland Topsoil 48.000

0.000

207-00305  
 

1,440.0048.000

0.00

48.000

CY  

30.00000

0145 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

0.000

CY  

18.00000

0150 *Erosion Log (12 Inch) 3,178.000

0.000

208-00002  
 

12,712.003,178.000

0.00

3,178.000

LF  

4.00000

0155 *Erosion Bales (Weed Free) 39.000

0.000

208-00011  
 

663.0039.000

0.00

39.000

EACH

17.00000

0160 *Silt Fence 6,660.000

0.000

208-00020  
 

7,326.006,660.000

0.00

6,660.000

LF  

1.10000

0165 Concrete Washout Structure 1.000

0.000

208-00045  
 

600.001.000

0.00

1.000

EACH

600.00000
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PCN: 18618-BID    ESTIMATE RUN 03/18/2015

PROJECT: NH1602-133                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:43:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

0175 Removal and Disposal of Sediment (Labor) 41.500

0.000

208-00103  
 

2,075.0041.500

0.00

41.500

HOUR

50.00000

0180 Removal and Disposal of Sediment (Equipment) 64.000

0.000

208-00105  
 

8,960.0064.000

0.00

64.000

HOUR

140.00000

0185 Erosion Control Supervisor 228.000

0.000

208-00206  
 

45,600.00228.000

0.00

228.000

DAY 

200.00000

0190 *Reset Ground Sign 14.000

0.000

210-00810  
 

1,820.0014.000

0.00

14.000

EACH

130.00000

0195 *Seeding (Native) 7.140

0.000

212-00006  
 

17,136.007.140

0.00

7.140

ACRE

2,400.00000

0200 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.000

ACRE

3,900.00000

0205 *Soil Conditioning 6.810

0.000

212-00032  
 

8,853.006.810

0.00

6.810

ACRE

1,300.00000

0210 *Mulching (Weed Free Straw) 9.360

0.000

213-00004  
 

8,611.209.360

0.00

9.360

ACRE

920.00000

0215 *Mulch Tackifier 940.100

0.000

213-00061  
 

3,525.38940.100

0.00

940.100

LB  

3.75000

0220 *Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

0.000

ACRE

1,200.00000
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PCN: 18618-BID    ESTIMATE RUN 03/18/2015

PROJECT: NH1602-133                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:43:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Brush Layer Cutting 75.000

0.000

214-01010  
 

300.0075.000

0.00

75.000

EACH

4.00000

0230 *Transplant Shrub 0.000

0.000

215-00000  
 

0.000.000

0.00

0.000

EACH

550.00000

0235 *Transplant Plug 30.000

0.000

215-00600  
 

8,250.0030.000

0.00

30.000

EACH

275.00000

0240 *Soil Retention Blanket (Straw/Coconut) 14,247.000

0.000

216-00041  
 

46,302.7514,247.000

0.00

14,247.000

SY  

3.25000

0245 *Turf Reinforcement Mat (Class 3) 515.000

0.000

216-00303  
 

3,218.75515.000

0.00

515.000

SY  

6.25000

0250 *Wildlife Biologist 1.500

0.000

240-00000  
 

135.001.500

0.00

1.500

HOUR

90.00000

0255 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

70.00000

0260 *Aggregate Base Course (Class 2) 24,727.980

0.000

304-02000  
 

469,831.6224,727.980

0.00

24,727.980

TON 

19.00000

0260 MATERIAL ALLOWANCE Crushed Cl 2 at Pit 0.000

0.000

0.000.000

0.00TON 

9.81000

0260 MATERIAL ALLOWANCE Crushed Cl 2 at Pit 0.000

0.000

0.000.000

0.00TON 

9.81000

0265 *Aggregate Base Course (Class 6) 12,348.580

0.000

304-06000  
 

259,320.1812,348.580

0.00

12,348.580

TON 

21.00000
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PCN: 18618-BID    ESTIMATE RUN 03/18/2015

PROJECT: NH1602-133                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:43:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Aggregate Base Course (Special) 3,994.460

0.000

304-09014  
 

55,922.443,994.460

0.00

3,994.460

TON 

14.00000

0275 *Hot Mix Asphalt (Patching) (Asphalt) 83.790

0.000

403-00720  
 

25,974.9083.790

0.00

83.790

TON 

310.00000

0280 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 24,233.650

0.000

403-34721  
 

2,108,327.5524,233.650

0.00

24,233.650

TON 

87.00000

0280 MATERIAL ALLOWANCE HMA Aggregate 0.000

0.000

0.000.000

0.00TON 

30.46000

0285 Emulsified Asphalt (Slow-Setting) 8,168.000

0.000

411-10255  
 

12,252.008,168.000

0.00

8,168.000

GAL 

1.50000

0290 Geotextile (Drainage) (Class 2) 1,227.000

0.000

420-00113  
 

2,147.251,227.000

0.00

1,227.000

SY  

1.75000

0295 Riprap (6 Inch) 16.600

0.000

506-00206  
 

1,826.0016.600

0.00

16.600

CY  

110.00000

0300 Riprap (12 Inch) 306.000

0.000

506-00212  
 

30,600.00306.000

0.00

306.000

CY  

100.00000

0305 Geogrid Reinforcement 4,415.000

0.000

506-01020  
 

11,037.504,415.000

0.00

4,415.000

SY  

2.50000

0310 *Concrete Class D (Box Culvert) 41.700

0.000

601-03030  
 

25,645.5041.700

0.00

41.700

CY  

615.00000

0315 Reinforcing Steel 6,358.000

0.000

602-00000  
 

7,947.506,358.000

0.00

6,358.000

LB  

1.25000
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PCN: 18618-BID    ESTIMATE RUN 03/18/2015

PROJECT: NH1602-133                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:43:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 36 Inch Pipe Safety End Treatment 6.000

0.000

603-33036  
 

5,400.006.000

0.00

6.000

EACH

900.00000

0325 *8x4 Foot Concrete Box Culvert (Precast) 60.000

0.000

603-70804  
 

44,700.0060.000

0.00

60.000

LF  

745.00000

0330 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

6,400.002.000

0.00

2.000

EACH

3,200.00000

0335 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,600.001.000

0.00

1.000

EACH

4,600.00000

0340 *Guardrail Type 3 (6-3 Post Spacing) 388.000

0.000

606-00301  
 

8,148.00388.000

0.00

388.000

LF  

21.00000

0345 *Transition Type 3G 2.000

0.000

606-01370  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0350 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

6,800.004.000

0.00

4.000

EACH

1,700.00000

0355 *End Post 12.000

1.000

607-00005  
 

2,470.0013.000

190.00

13.000

EACH

190.00000

0360 *Corner and Line Brace Post 38.000

0.000

607-00010  
 

7,980.0038.000

0.00

38.000

EACH

210.00000

0365 *Fence Barbed Wire with Metal Posts (Special) 8,953.000

0.000

607-01010  
 

12,534.208,953.000

0.00

8,953.000

LF  

1.40000

0370 *Fence (Plastic) 1,284.000

0.000

607-11525  
 

3,210.001,284.000

0.00

1,284.000

LF  

2.50000
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PCN: 18618-BID    ESTIMATE RUN 03/18/2015

PROJECT: NH1602-133                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:43:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Gutter Type 2 (8 Foot) 290.000

0.000

609-24008  
 

15,950.00290.000

0.00

290.000

LF  

55.00000

0380 *Delineator (Type I) 41.000

0.000

612-00001  
 

943.0041.000

0.00

41.000

EACH

23.00000

0385 *Delineator (Type II) 86.000

0.000

612-00002  
 

2,064.0086.000

0.00

86.000

EACH

24.00000

0390 *Delineator (Type III) 18.000

0.000

612-00003  
 

450.0018.000

0.00

18.000

EACH

25.00000

0395 *Sign Panel (Class I) 16.000

0.000

614-00011  
 

256.0016.000

0.00

16.000

SF  

16.00000

0400 *Sign Panel (Class II) 85.000

0.000

614-00012  
 

1,530.0085.000

0.00

85.000

SF  

18.00000

0405 *Steel Sign Support (2-Inch Round)(Post & Socket) 10.000

0.000

614-01502  
 

55.0010.000

0.00

10.000

LF  

5.50000

0410 *Steel Sign Support (2-Inch Round)(Post and Socket) 8.000

0.000

614-01503  
 

416.008.000

0.00

8.000

EACH

52.00000

0415 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 22.000

0.000

614-01575  
 

286.0022.000

0.00

22.000

LF  

13.00000

0420 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 7.000

0.000

614-01578  
 

1,470.007.000

0.00

7.000

EACH

210.00000

0425 *Rumble Strip 29,997.000

0.000

614-80385  
 

4,499.5529,997.000

0.00

29,997.000

LF  

0.15000
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PCN: 18618-BID    ESTIMATE RUN 03/18/2015

PROJECT: NH1602-133                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:43:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *18 Inch Drainage Pipe (Class 7) 254.000

0.000

624-27018  
 

20,320.00254.000

0.00

254.000

LF  

80.00000

0435 *24 Inch Drainage Pipe (Class 7) 168.000

0.000

624-27024  
 

15,120.00168.000

0.00

168.000

LF  

90.00000

0440 *36 Inch Drainage Pipe (Class 7) 497.000

0.000

624-27036  
 

69,580.00497.000

0.00

497.000

LF  

140.00000

0445 *Construction Surveying 1.000

0.000

625-00000  
 

50,500.001.000

0.00

1.000

L S 

50,500.00000

0450 *Construction Surveying (Hourly) 5.200

0.000

625-00001  
 

780.005.200

0.00

5.200

HOUR

150.00000

0455 *Mobilization 1.000

0.000

626-00000  
 

591,000.001.000

0.00

1.000

L S 

591,000.00000

0460 Public Information Services 1.000

0.000

626-01000  
 

12,500.001.000

0.00

1.000

L S 

12,500.00000

0465 *Epoxy Pavement Marking 410.000

0.000

627-00005  
 

28,700.00410.000

0.00

410.000

GAL 

70.00000

0470 *Pavement Marking Paint (Waterborne) 1,169.000

0.000

627-00011  
 

38,577.001,169.000

0.00

1,169.000

GAL 

33.00000

0475 *Methyl Methacrylate Pavement Marking (Inlaid) 729.000

0.000

627-40003  
 

13,851.00729.000

0.00

729.000

SF  

19.00000

0480 *Flagging 6,391.750

0.000

630-00000  
 

134,226.756,391.750

0.00

6,391.750

HOUR

21.00000
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PCN: 18618-BID    ESTIMATE RUN 03/18/2015

PROJECT: NH1602-133                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:43:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Traffic Control Inspection 129.000

0.000

630-00007  
 

27,090.00129.000

0.00

129.000

DAY 

210.00000

0490 *Traffic Control Management 200.000

0.000

630-00012  
 

130,000.00200.000

0.00

200.000

DAY 

650.00000

0495 *Flagging Station Light 4.000

0.000

630-80305  
 

10,800.004.000

0.00

4.000

EACH

2,700.00000

0500 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

210.00000

0505 *Construction Traffic Sign (Panel Size A) 39.000

0.000

630-80341  
 

858.0039.000

0.00

39.000

EACH

22.00000

0510 *Construction Traffic Sign (Panel Size B) 48.000

0.000

630-80342  
 

1,584.0048.000

0.00

48.000

EACH

33.00000

0515 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

176.004.000

0.00

4.000

EACH

44.00000

0520 *Construction Traffic Sign (Special) 55.000

0.000

630-80344  
 

715.0055.000

0.00

55.000

SF  

13.00000

0525 *Vertical Panel 10.000

0.000

630-80350  
 

110.0010.000

0.00

10.000

EACH

11.00000

0530 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

9,800.002.000

0.00

2.000

EACH

4,900.00000

0535 *Drum Channelizing Device 70.000

0.000

630-80360  
 

385.0070.000

0.00

70.000

EACH

5.50000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:43:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

8.50000

0545 Concrete Barrier (Temporary) 3,756.000

120.000

630-80370  
 

232,560.003,876.000

7,200.00

3,876.000

LF  

60.00000

0545 MATERIAL ALLOWANCE Concrete Barrier in Yard 0.000

0.000

0.000.000

0.00LF  

26.00000

0550 *Traffic Cone 195.000

0.000

630-80380  
 

214.50195.000

0.00

195.000

EACH

1.10000

0555 *Impact Attenuator (Temporary) 1,248.000

0.000

630-85011  
 

6,864.001,248.000

0.00

1,248.000

DAY 

5.50000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0570 F/A Fuel Cost Adjustment 10.090

0.000

700-70016  
 

10.0910.090

0.00

10.090

F A 

1.00000

0575 F/A Roadway Smoothness Incentive 31,786.660

0.000

700-70018  
 

31,786.6631,786.660

0.00

31,786.660

F A 

1.00000

0580 F/A Asphalt Cement Cost Adjustment 57,932.100

0.000

700-70019  
 

57,932.1057,932.100

0.00

57,932.100

F A 

1.00000

0585 F/A On-The-Job Trainee 3,265.000

0.000

700-70021  
 

3,265.003,265.000

0.00

3,265.000

HOUR

1.00000
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NO.
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NO.
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:43:15

CUMULATIVE
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CAT NO0200 ROADWAY 

0590 F/A Quality Incentive Payment 0.000

18,420.850

700-70025  
 

18,420.8518,420.850

18,420.85

18,420.850

F A 

1.00000

0595 F/A Utilities 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0600 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0605 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0675 Rock Excav 12,991.000

0.000

203-00400  
 

246,569.1812,991.000

0.00

12,991.000

CY  

18.98000

0680 *Rock Excavation (Special) 4,576.000

0.000

203-00440  
 

120,943.684,576.000

0.00

4,576.000

CY  

26.43000

0685 Uncl Excav (CIP) Reduce uncl excav quantity by amount 
of added rock exc

-17,567.000

0.000

203-00010  
 

-175,670.00-17,567.000

0.00

-17,567.000

CY  

10.00000

0695 Added Item (Dollar)/ Price Reduction - Lien - K.W. 
Enterprises, LLC

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 5,779,254.0428,158.355,779,254.04CURRENT AMT0200 $ $ $

CAT NO0300 Wall P-08-A 

0610 Structure Excavation 3,827.000

0.000

206-00000  
 

28,702.503,827.000

0.00

3,827.000

CY  

7.50000

0615 *Structure Backfill (Class 1) 1,379.000

0.000

206-00100  
 

41,370.001,379.000

0.00

1,379.000

CY  

30.00000
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NO.
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NO.
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QTY THIS PERIOD
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PERIOD
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CAT NO0300 Wall P-08-A 

0620 *Mechanical Reinforcement of Soil 749.000

0.000

206-00360  
 

37,450.00749.000

0.00

749.000

CY  

50.00000

0625 *Geomembrane 523.000

0.000

420-00000  
 

13,075.00523.000

0.00

523.000

SY  

25.00000

0630 *Precast Panel Facing 2,425.000

0.000

504-04420  
 

133,375.002,425.000

0.00

2,425.000

SF  

55.00000

0635 Riprap (12 Inch) 9.000

0.000

506-00212  
 

900.009.000

0.00

9.000

CY  

100.00000

0640 *Concrete Class D 40.900

0.000

601-03000  
 

14,315.0040.900

0.00

40.900

CY  

350.00000

0645 *Structural Concrete Coating 403.000

0.000

601-40300  
 

15,314.00403.000

0.00

403.000

SY  

38.00000

0650 Reinforcing Steel (Epoxy Coated) 2,871.000

0.000

602-00020  
 

2,871.002,871.000

0.00

2,871.000

LB  

1.00000

0655 Guardrail Type 7 (Style CD) 280.000

0.000

606-00730  
 

21,840.00280.000

0.00

280.000

LF  

78.00000

0690 Added Item (Dollar)/ Price Reduction - Cylinder Set 
Strength

0.000

-857.500

900-00006  
 

-857.50-857.500

-857.50

-857.500

DOL 

1.00000

CAT 308,355.00-857.50308,355.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0660 Field Office (Class 2) 1.000

0.000

620-00002  
 

48,500.001.000

0.00

1.000

EACH

48,500.00000
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REF
NO.

ITEM
NO.
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CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0665 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,800.001.000

0.00

1.000

EACH

25,800.00000

0670 Sanitary Facility 1.000

0.000

620-00020  
 

11,500.001.000

0.00

1.000

EACH

11,500.00000

CAT 85,800.000.0085,800.00CURRENT AMT0400 $ $ $

$ 6,173,409.0427,300.85$6,173,409.04$CURRENT AMTPROJECT TOTAL


